
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry CONTRACT NO. EP-W-04-054 
ORDER NO.: 20 DATE: 05/09/2005 - 05/13/05 
SITE/SPILL NO.: UQ SHIFT: as needed 
EPA REGION: II OSC: Kevin Matheis 
CONTRACTOR: WRS WORK ORDER J03 
MONITORS: RM: Scott Soden 
TO COMPLETION: 09/15/05 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 1-lnd. Hygjenist 1-Gleanup Tech 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

Dunng the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order Until site infrastructure is established. 

Anticipated List 
ITEM 

Computers 
4wd Truck 
Passenger Car 
Cellular phones 
Portable toilets 

QUANT. 
2 
1 
1 
2 
2 

ITEM 
Mobile Office 
Break/Security Trailer 
Radios 
Storage trailer 

QUANT. 
1 
0 
2 
1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK,ORDER 

JRE OF < 

'p(dt 

SIGNATURE QF ON-SCENE COORDINATOR 

Date Xl 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: Sweet Kleen Laundry 
ORDER NO.: 20 
SITE/SPILL NO.: UQ 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/Q5 

CONTRACT NO. EP-W-04-054 
DATE: 05/09/05 - 05/13/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER #03 
RM: Scx)tt Soden 

DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented in 
an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Mobilization to site and provide logistical support to chimney dismantling 
subcontractor. 

2. Dismantle chimney on-site in accordance with standard demolition practices. 

3. Finalize a task-specific health and safety plan for the site. 

4. Begin waste disposal process. Solicit bids for disposal of various waste groups 
in advance of site mobilization. 

5. Clear and grub support zone area. 

6. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITi NAME: Sweet KJeen Laundry CONTRACT NO. EP-W-04-054 
ORDER NO.: 20 DATE: 05/09/05 - 05/13/05 
SITE/SPILL NO.: UQ SHIFT: as needed 
EPA REGION: II OSG: Kevin Matheis 
CONTRACTOR: WRS WORK ORDER #03 
MONITORS: RM: Scott Soden 
TO COMPLETION: 09/15/05 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE . 

Date 
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